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Abstract: The aircraft maintenance processes play an important role in a safe operation
of an aircraft. Maintenance services organizations take responsibility for the maintenance
process and approve the airworthiness of an aircraft after undertaking the maintenance
activities. International law determines the quality of aircraft maintenance processes by setting
requirements concerning, among other, a quality management system, a safety management
system and operators’ competences. As a consequence of the rising number of aircraft in
operation, the volume of maintenance activities grows. However, the customers increasingly
pose requirements concerning the minimization of the maintenance service lead time. In order
to remain competitive, the maintenance service organizations have to reduce the lead time of
their services. However, this objective in not easy to attain, since the complexity of aircraft
maintenance operations require specific skills and pose a number of organisational and technical
constraints to be respected during the maintenance process. In the paper, a mathematical
programming model is developed in order to help decision makers in managing the operators’
skills during the operators assignment to the activities to be performed. In particular, the
Hall’s marriage theorem is used to formalise complex restrictions of operators assignment to
maintenance activities. The objective of the optimization problem is to minimize total makespan
time. The model is applied to a case study.
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1. INTRODUCTION
The aircraft industry needs to deal with different kinds
of optimization problems in planning of the operations
(Baohui et al. (2013)). The optimization of aircraft main-
tenance process plays a significant role as it directly affects
the costs and income of an airline. For instance, sub-
optimal maintenance and replacement programs result in
increasing maintenance costs and operations disruptions
(GENPACT (2015)).
Aircraft maintenance process is unavoidable during the
overall life cycle of an aircraft, regardless of their operating
environment, configuration or utilization rate (Broderick
(2013)). Hence, it is vital for operators, manufacturers
 This research was partially supported by the Russian Science
Foundation (grant 17-19-01665).
and maintenance providers to devise strategies in order to
optimize the total downtime during a service life (Muchiri
and Smit (2009)). The most common approach is to stretch
out the maintenance intervals during the life cycle i.e. over
20-25 years (Ackert (2010)). However, the maintenance
services have to be scheduled in according with the aircraft
specification and utilization rate in different operating
environments in order to minimize the risk of disruptions
(Subramanian et al. (1994); Sun et al. (2007); Yang & Yang
(2012)). In parallel, it is important to develop optimization
approaches capable to minimize the total completion time
of scheduled maintenance activities or the maintenance
lead time which is defined as the ”job processing time since
the service was requested by a customer up to completely
fulfilling that requirement” (Langford (2006), Yang et al.
(2011), Pleumpirom and Amornsawadwatana (2012)).
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overall life cycle of an aircraft, regardless of their operating
environment, configuration or utilization rate (Broderick
(2013)). Hence, it is vital for operators, manufacturers
 This research was partially supported by the Russian Science
Foundation (grant 17-19-01665).
and aintenance providers to devise strategies in order to
optimize the total downtime during a service life (Muchiri
and Smit (2009)). The most common approach is to stretch
out the maintenance intervals during the life cycle i.e. over
20-25 years (Ackert (2010)). However, the maintenance
services have to be scheduled in according with the aircraft
specification and utilization rate in different operating
environ ents in order to minimize the risk of disruptions
(Subramanian et al. (1994); Sun et al. (2007); Yang & Yang
(2012)). In parallel, it is important to develop optimization
approaches capable to minimize the total completion time
of scheduled maintenance activities or the maintenance
lead time which is defined as the ”job processing ti e since
the service was requested by a customer up to completely
fulfilling that requirement” (Langford (2006), Yang et al.
(2011), Pleumpirom and Amornsawadwatana (2012)).
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The content of the maintenance activities and the required
specifications in terms of equipment and operators’ skills
are imposed by the international law. This law ensures
the high level of a service process to prevent air accidents.
The aircraft manufacturers are responsible for delivering
manuals indicating the activities to be performed in order
to ensure the continuing airworthiness of the aircraft.
As a consequence of the rising number of aircraft in
operation, the volume of maintenance activities grows.
Since no compromise on quality could be allowed, the
key performance indicators of the maintenance service
companies are related to the service time. Different tools
and methods (from organizational to technological) can be
used in order to decrease the lead time.
This paper focuses on the planning and scheduling of
maintenance activities. The optimization problem in this
context involves the assignment of the limited resources to
the maintenance tasks to be performed while respecting
quality and safety constraints. The objective is to make the
effective use of the maintenance equipment and aviation
material as well as to employ the personnel with a relevant
expertise. An improper maintenance plan leads to the
waste of resources e.g. unnecessary material/personnel
flows causing a significant time waste or/and duplication
of investment.
In the literature, the optimization of scheduling mainte-
nance activities taking into account a large number of
constraints has been comparatively rarely discussed. Chen
(2010) demonstrated the minimization of the maintenance
completion time and proposed an integer linear program-
ming model focusing on the jobs performed in a series.
However, in practice, the aircraft maintenance activities
are performed in both a parallel and serial manner (Pleum-
pirom and Amornsawadwatana (2012)).
In this way, the optimization problem falls in the class
of Resource Constrained Project Scheduling Problem
(RCPSP) and more particularly can be formulated as
a Multi-Skill Resource Constrained Project Scheduling
Problem (MSRCPSP) (Hartmann and Briskorn (2010)).
This formulation has been firstly proposed by Ne´ron and
Baptista (2002) and is known to be NP-Hard in the strong
sense (Artigues et al. (2008)). Further, the formulations
with the objective to reduce the costs associated with the
operators involved (Li and Womer (2008)) or to minimize
the makespan (Bellenguez-Morineau and Ne´ron (2007,
2014); Montoya et al. (2014); Almeida et al. (2016)) were
studied. In particular, Bellenguez-Morineau and Ne´ron
(2007) and Montoya et al. (2014) proposed respectively
a Branch-and-Bound and a Branch-and-Price methods to
solve the problem. A Tabu search procedure was developed
by Bellenguez-Morineau and Ne´ron (2014). Almeida et al.
(2016) proposed priority-based heuristics for solving large
instances of the problem.
It should be noted that the integration of worker skills in
the management problem is currently a topic of increasing
interest in operational research literature, for a recent
survey in the field, the reader is referred to De Bruecker
et al. (2015).
The optimization problem that is proposed in this paper
is motivated by a case study in an aircraft maintenance
service company. As MSRCPSP, it deals with the assign-
Fig. 1. Group of activities.
ment of a limited number of ”single-skilled” resources as
maintenance equipment and ”multi-skilled” resources as
operators having different competences or skills.
The optimization objective is to minimize the maintenance
lead time or makespan. However, additionally to the previ-
ously considered constraints, the organization of activities
in groups of activities associated with particular parts of
aircraft should be taken into account. Such an organisation
is illustrated in Figure 1.
The paper is organized in the following way. Section 2 in-
troduces the mathematical formulation of the problem and
presents the mathematical model developed to minimize
the lead time of maintenance activities taking into account
the requirements on operators’ skills. Section 3 describes
the case study and discusses the obtained results. Section
4 provides concluding remarks and perspectives for future
research.
2. PROBLEM FORMULATION
The optimization problem is described as follows. In an
aircraft maintenance service process a set of operators O
is involved. They have different skills. The set of skills is
denoted by C. One operator can have one or more skills.
There is a set of activities N which have to be realized
for an aircraft maintenance service. Each activity belongs
to a group from set S of the groups of activities. Each
group is a sequence of activities which is associated with a
particular part of the aircraft and performed by the same
operators (Fig. 1).
One operator can realize different activities depending
on his/her competences, but can’t realize more than one
activity at any moment of time. For each activity, it is
indicated how many operators it requires and what kind
of skills should have operators to perform the activity.
Processing times are given for all activities. In practice, the
processing time may depend on the number of operators
performing the activity, but in this study we simplify the
model by defining the number of operators required for
each activity and their skills.
The aircraft under the maintenance process is divided into
several areas. Each activity has to be processed in one
aircraft area. The walking time for operators from one
aircraft area to another can be taken into account, but in
the presented study the walking times were significantly
low comparing to the activities processing times, for this
reason they are neglected in the mathematical model.
Aircraft areas, special equipment and aircraft installations
which operators have to use for performing the activities
constitute the set of resources R. Groups of activities can
be realized in parallel, subject to direct acyclic precedence
relations graph of activities G(N, I), operator assignment
and resource capacity (Fig. 2).
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Fig. 2. Parallel performing of activity groups.
The objective is to minimize makespan of the whole
maintenance process.
2.1 Mathematical Model
The described problem can be modeled as a mixed integer
programming problem in the following way.
Input data.
• Timeslots T = {1, . . . , H}.
• Set of resources (pieces of equipment, installations,
aircraft areas) R.
• Set of skills C.
• Set of operators O.
• Set of activities N , |N | = n.
• Precedence relations are modelled with a direct
acyclic graph G = (N, I).
• Set of groups of activities S.
• Each group j ∈ S consists of an ordered set of
activities j = {s1, . . . , sLj} ⊆ N which satisfies
s1 → s2 . . .→ sLj ,
where si → sj means that there is a direct edge from
si to sj in graph G. There are no incoming edges for
vertices s2, . . . , sLj and outgoing edges for vertices
s1, . . . , sLj−1 in graph G except edges sh → sh+1,
where h = 1, . . . , Lj−1. Any pair of groups Si, Sj ∈ S
holds Si ∩ Sj = ∅.
The capacity of resource k ∈ R is defined as ck.
For any activity i ∈ N the following parameters are
defined:
• Processing time pi ∈ Z+ – number of timeslots
required to perform i.
• rik ∈ Z+ – amount of resource k ∈ R required to
perform i.
For any operator o ∈ O and any skill i ∈ C parameter loi,
equals 1 if operator o has skill i, and equals 0 otherwise.
For any group of activities j ∈ S the demanded number of
operators aji with competence i ∈ C is given.
Variables.
• xit ∈ {0, 1}. If activity i ∈ N is performed in timeslot
t, then xit = 1 and xit = 0 otherwise.
• yit ∈ {0, 1}. If activity i is finished at the end of
timeslot t, then yit = 1 and yit = 0 otherwise.
• zt ∈ {0, 1}, zt = 1 if all activities are finished at the
end of timeslot t, and equals 0 otherwise.
• vjo ∈ {0, 1}. If operator o ∈ O assigned to the group
of activities j ∈ S, then vjo = 1, otherwise vjo = 0;
Objective function.
The objective is to assign all activities respecting the










yjt – the flag z equals 1 only when all
activities are finished.
• For all i ∈ N, j ∈ Si, t ∈ 2, . . . , H : yi(t−1) ≤ yit,




xit′ – activity i ∈ N is finally per-
formed when pi timeslots of it are performed.





• xsi+1t ≤ usi(t−1) − usi+1(t−1) – for any group j ∈ S
activity si+1 can start only after activity si is finished.
• Preemptions are not allowed: ui(t−1)+xi(t−1) ≤ uit+
xit for any i ∈ N and t ∈ {2, . . . , H}.
• Resource capacity cannot be violated, i.e. ∑
i∈N
rijxit ≤
ck for any resource k ∈ R and timeslot t.
• Each operator o ∈ O can’t be assigned to more than





• Number of operators for any group of activities j ∈ S







Hall’s marriage theorem application.
There is an additional constraint formulated as follows.
We have to assign operators to the group of activities
respecting required skills. We also have to be sure that
it is possible to distribute all the required skills among the
operators assigned to this group. This means that for any
group j ∈ S, set of demanded skills Cj = {i | i ∈ C, aji >
0} and set of assigned operators Oj = {o | o ∈ O, vjo = 1
must satisfy the following constraint.
There is a surjective function f : Oj → Cj such that for
any skill i ∈ Cj the number of operators o ∈ Oj which
holds f(o) = i equals aji.
Note that in case when for any demanded skill the number
of required operators equals 1 function f is a bijection.
To formalize this constraint we can use Hall’s marriage
theorem. In the terms of our problem it can be formulated
as follows.
Hall’s theorem.
There is a surjective function f : Oj → Cj for the activity
j such that for any skill i ∈ Cj the number of operators
o ∈ Oj which holds f(o) = i equals aji if and only if for
any subset of skills C ′j ⊆ Cj the number of operators which
has at least one skill belongs to C ′j is not lower than the
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Fig. 3. Precedence graph for the groups of activities from 1 to 43 - Part 1
Fig. 4. Precedence graph for the groups of activities from 1 to 43 - Part 2
3. CASE STUDY
Two instances of the problem with 54 groups of activities
have to be performed in an aircraft maintenance service
process. Each group of activities includes between one and
7 activities. The process was previously analysed with the
use of Value Stream Mapping (VSM) method to identify
and eliminate wastes (Stadnicka and Ratnayake (2016)).
The precedence graph is presented in Figures 3, 4 and .
It can be noticed that some groups of activities shown
in Figure 5 can be aggregated in pre-processing phase in
order to decrease the number of decision variables.
Fig. 5. Precedence graph for the groups of activities from
44 to 54
There are 7 possible levels of personnel skills of the
personnel engaged in the process (Table 1). There are 12
operators avaialble. One person can have more than one
skill.
There are 18 different types of equipment available in
various quantity and required by activities (Table 2).
Table 1. Correspondence between operators
and skills
1 2 3 4 5 6 7 8 9 10 11 12
1 X
2 X X X X X X
3 X X X
4 X X X X X
5 X X X
6 X
7 X X
There are 12 different types of installation available in
one piece. The aircraft is divided in 8 different areas to
perform the activities. Table 3 presents the requirements
in operators and skills per group of activity. It should be
noted that some of them are expressed with a relation
”OR”.
Table 2. Number of available equipment per
type



















The problem was solved by IBM ILOG CPLEX 12.6.2
using quad-core processor Intel(R) Core(TM) i5-4670
3.40GHz and 8 GB of RAM. The solution time to reach the
Proceedings of the 20th IFAC World Congress
Toulouse, France, July 9-14, 2017
7119
Table 3. Skills and number of operators as-
signed to complete the groups of activities





A4 C-MZ, C-ML 2
A5 C-ML, C-AL 3
A6 C-MZ, C-AZ 2
A7 C-ML, C-AL 1
A8 C-MZ, C-AZ 2
A9 C-MZ or C-AZ, C-ML or C-AL 2
A10 C-MZ, C-ML 2
A11 C-MZ, C-ML 2
A12 C-MZ, C-ML 3
A13 C-ML 2
A14 C-AZ, C-AL 2
A15 C-MZ, C-ML 2
A16 C-MZ, C-ML 2
A17 C-MZ, C-ML 2
A18 C-AZ, C-AL 2
A19 C-MZ, C-ML 2
A20 C-MZ, C-ML 2
A21 C-AZ, C-AL 2
A22 C-MZ, C-ML 2
A23 C-ML 2
A24 C-AZ, C-AL 2
A25 C-MZ, C-ML 2
A26 C-AZ, C-AL 2
A27 C-AZ, C-AL 2
A28 C-MZ, C-ML 2
A29 C-MZ 2
A30 C-MZ 1
A31 C-MZ, C-ML 2
A32 C-MZ, C-ML, C-AL 3
A33 C-MZ 1-4
A34 C-MZ 2
A35 C-AZ, C-AL 2
A36 C-MZ 4
A37 C-AZ, C-AL 2
A38 C-MZ 3
A39 C-MZ, C-ML 2
A40 C-MZ, C-ML 2




A45 C-AZ, C-AL 4
A46 C-MZ 4






A53 C-ML, C-AL, C-PP 3
A54 C-KH 1
solution was about 300 seconds which can be considered
as acceptable solution time. Gantt chart of the obtained
solution is presented on the Figure 6.
4. CONCLUSION
The paper presents a mathematical model for optimiz-
ing aircraft maintenance lead time taking into account
the assignment of multi-skilled operators. In particular,
the Hall’s marriage theorem is used to formalise com-
Fig. 6. Gantt chart of the obtained solution.
plex restrictions of operators assignment to maintenance
activities. Even if the number of inequalities generated
by this theorem exponentially depends on the number of
competences, this approach can be used in practice for the
cases when the number of competences is not extremely
high.
This first study shows a potential for including more tech-
nical constraints existing in practice such as the manage-
ment of aircraft documents, the restriction on the number
of workers located in the same aircraft’s area and walking
times for operators moving from one area to another.
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plex restrictions of operators assignment to maintenance
activities. Even if the number of inequalities generated
by this theorem exponentially depends on the number of
competences, this approach can be used in practice for the
cases when the number of competences is not extremely
high.
This first study shows a potential for including more tech-
nical constraints existing in practice such as the manage-
ment of aircraft documents, the restriction on the number
of workers located in the same aircraft’s area and walking
times for operators moving from one area to another.
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This will be integrated in the consequent model of the
optimization problem. Moreover, the model will be tested
on a larger set of industrial cases provided by the industrial
company participated in this study.
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